EXHIBIT 300 Ull 012-000001055

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-12
Investment Auto Submission Date: 2012-02-16
Date of Last Investment Detail Update: 2012-02-16
Date of Last Exhibit 300A Update: 2012-02-16
Date of Last Revision: 2012-08-11

Agency: 012 - Department of Labor Bureau: 20 - Bureau of Labor Statistics
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: BLS - Consumer Price Index (CPI) Maintenance

2. Unique Investment Identifier (Ull): 012-000001055

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Consumer Price Index (CPI) System directly supports the Secretary of Labor's Vision of
Good Jobs for Everyone. In particular, it supports Department of Labor (DOL) Strategic Goal
5, to produce timely and accurate data on the economic conditions of workers and their
families, and DOL Outcome Goal 5.1, to provide sound and impartial information on labor
market activity, working conditions, and price changes in the economy for decision making,
including support for the formulation of economic and social policy affecting virtually all
Americans. The CPI, which is produced by this IT investment, is the Nation's principal source
of information concerning trends in consumer prices and inflation and provides a set of
measures to help determine the overall state of the U.S. economy. The CPI program's main
beneficiaries are the U.S. public, government entities, and private industries. The CPI, which
Is designated as a Principal Federal Economic Indicator (PFEI), is used for economic
analysis, policy formulation, and to escalate contract costs among individuals and
organizations. The index also has a major impact on the Federal Government's finances
because it is used to adjust payments to Social Security recipients, Federal and military
retirees, and for other entittement programs, such as supplemental nutrition assistance
programs (food stamps) and school lunches. It is used to adjust individual income tax
brackets and personal exemptions for changes due to inflation. This investment utilizes the
"BLS - LABSTAT Maintenance" (Ull 012-000003055) investment for data dissemination via
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the Internet and the reported expenditures from the "BLS - Consumer Expenditure and
Information Systems" (Ull 012-000003015) as a basis for CPI weights. The CPI also relies on
the bureau-wide BLS LAN/WAN infrastructure that is part of the "DOL - Agencies' General
Support Systems" (Ull 012-000003605) investment.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

In the past, the BLS processed CPI data using labor-intensive and time-consuming
processes. The CPI System closes this performance gap by providing a modern computing
environment. This investment continually updates and improves the CPI System to ensure
that the BLS is able to produce CPI data, which is the primary measure of consumer inflation
in the United States. In the event of a significant funding shortfall, the BLS may be required to
delay or defer planned maintenance tasks and deliverables. This may have a detrimental
impact on the collection, production, and timely release of the CPI. The continued operation
and maintenance of the CPI System is necessary to efficiently and effectively support the
collection, production, and timely release of the CPI. Without proper maintenance, the CPI
would be unable to keep its data current and would not be able to properly measure changing
consumer price trends. Without ongoing operation and support, the CPI System would run on
unsupported software and be at risk of not being able to produce the PFEI on time. Without a
properly secure environment, confidential data could be at risk of unauthorized release.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Investment accomplishments in FY 2011 include: - Completed all monthly CPI releases as
scheduled. - Completed testing and transition for upgrades to COTS products. - Completed
construction phase for migrating the Commodities & Services (C&S) system component on
the Sybase database platform to the Oracle database platform. This contributed towards
streamlining the enterprise architecture. - Completed transition phase for migrating the Outlet
Coding application from Visual Basic to VB.Net. This contributed towards streamlining the
enterprise architecture. - Implemented use of a tool to improve deployment of security
patches to remote Tablet computers.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Planned major accomplishments for FY 2012 and FY 2013 include: - Complete all monthly
CPI releases per FY 2012 and FY 2013 schedules. - Complete transition phase in FY 2012
for synchronization of the Housing Computer-Assisted Data Collection (CADC) system. -
Deliver Release 3 in FY 2012 for Estimation system acceptance testing. - Conduct
acceptance testing in FY 2012 for Sybase to Oracle database migration for C&S system. -
Conduct acceptance testing in FY 2012 for Sybase to Oracle database migration for Housing
system. - Complete transition phase in FY 2013 for Sybase to Oracle database migration for
C&S system. - Complete transition phase in FY 2013 for Sybase to Oracle database
migration for Housing system.
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5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-10-15
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$47.6
$73.0
$120.6

$120.6
$73.0
686

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$3.2
$9.2
$12.4

$12.4
$9.2
84

$-0.4

-2.80%

$0.0
$0.0
$0.0

$4.4
$10.7
$15.1

$15.1
$10.7
84

$-4.8

-24.00%

$0.0
$0.0
$0.0

$8.2
$10.8
$19.0

$19.0
$10.8
84
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The FY 2012 CPI Maintenance investment lifecycle cost projection is revised from the FY 2012
President's Budget to shift the cyclical purchase of replacement tablet PCs to FY 2013.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1625 DOLU112J1532
5
Awarded 1625 DOLU112J1526
8
Awarded 1625 DOLU112J1527

7

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The task orders for this Steady State investment do not require EVM; however, they are performance-based to reduce the risk to the
Government. The CPI does not manage the cost and performance of this investment using EVM metrics, but it does conduct Operational
Analyses, as directed in OMB Memorandum 05-23, Improving IT Project Planning and Execution. During the last Operational Analysis, no
significant performance gaps were identified and so it was recommended that the CPI continue in its current operational state. The CPI
continues to provide accurate and timely price statistics to the public and meets its established performance goals.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-12

Section B: Project Execution Data

Table 11.B.1 Projects

105501 Maintenance - CADC Data Complete testing and deployment
Synchronization of upgrade to CPI Housing survey
portion of the CADC subsystem
to leverage COTS product for
data synchronization.

105502 Maintenance - C&S Database  Testing phase for upgrade of CPI
Migration Testing C&S subsystem database that
supports CPI program's effort to
align with Agency target
architecture.

105503 Maintenance - Housing Database Testing phase for upgrade of CPI
Migration Testing Housing subsystem database
that supports CPI program's effort
to align with Agency target
architecture.

105504 Maintenance - CPI Estimation Complete analysis through
Subsystem Release 3 Update integration testing. Deliver
Release 3 updates for CPI
Estimation subsystem
acceptance testing to build
flexibility and accuracy through
consolidation of functions into
fewer modules/processes.
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (in days)
105501 Maintenance - CADC
Data Synchronization
105502 Maintenance - C&S
Database Migration
Testing
105503 Maintenance -

Housing Database
Migration Testing

105504 Maintenance - CPI
Estimation Subsystem
Release 3 Update

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

105504 CPI Estimation Perform analysis and 2012-02-10 2012-02-10 2012-02-29 -14.62%
Release 3 Analysis design of the
and Design requirements (use
cases) for Release 3.
105503 Housing Database Conduct system 2012-03-06 2012-03-06 2012-03-07 155 -1 -0.65%
Migration System integration test to
Integration Testing migrate Housing
Database to Oracle.
105502 C&S Database Conduct system 2012-03-30 2012-03-30 2012-03-30 179 0 0.00%
Migration System integration test to
Integration Test migrate C&S
Database to Oracle.
105504 CPI Estimation Perform coding and 2012-05-14 2012-05-14 2012-05-26 161 -12 -7.45%
Release 3 Coding and unit testing of
Unit Testing requirements (use

cases) for Release 3.
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description

Unit of Measure FEA Performance

Measurement

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY

Reporting
Frequency

Category Mapping

Number of annual Number

Process and Activities

Under target 0.000000 3.000000 0.000000 3.000000
high risk security - Security and Privacy
findings concerning
CPI computing
infrastructure.
Percent of monthly Percentage Mission and Business Over target 100.000000 100.000000 100.000000 100.000000
CPI releases on Results -
schedule. Management of
Government
Resources
Number of months Number Customer Results - Over target 12.000000 12.000000 12.000000 12.000000
that the standard Service Quality
error on the 12-month
change in the U.S.
City Average All ltems
CPI-U Index was 0.25
percentage points or
less.
Provide a current and Percentage Technology - Over target 99.970000 99.000000 99.780000 99.000000
reliable computing Reliability and
infrastructure for BLS Availability
programs / Maintain
LAN reliability.
Percent of planned Percentage Technology - Over target 0.000000 100.000000 100.000000 100.000000

activities completed to

upgrade and maintain
systems and
applications.

Information and Data

Quarterly

Quarterly

Quarterly

Monthly

Quarterly
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